
North Hertfordshire Museum and Community Facility

Reported Movements in Projected Expenditure and Funding

Date Meeting Reason for reporting

Total 

Reported 

Project Cost

Budget in 

Capital NHDC 

programme*

NHDC Funding 

(including 

S106) HLF Funding TOTAL NHDC

Development 

Agreement 

Construction 

Cost 

Contribution Kitchen Fit-Out

14 & 15 Brand 

Street 

Purchases

Total HTH 

Funding

£ £ £ £ £ £ £ £ £

15/10/2012 Council Adopting Community partnership scheme 4,530,000 4,230,000 2,726,000 954,000 3,680,000 490,000 60,000 300,000 850,000

23/04/2013 Council Inclusion of 15 Brand Street – £100k increase in costs to NHDC, additional £180k HTH 4,810,000 4,330,000 2,826,000 954,000 3,780,000 490,000 60,000 480,000 1,030,000

08/08/2013 Council ***** Consider a request for a further “guarantee” by Hitchin Town Hall Ltd (HTH Ltd) 4,820,000 4,330,000 2,826,000 954,000 3,780,000 490,000 60,000 490,000 1,040,000

10/12/2013 Cabinet Inclusion of pre project costs.****  Also updated expected funding from HLF following the 1st stage award. 5,055,000 4,575,000 3,175,000 850,000 4,025,000 490,000 60,000 480,000 1,030,000

24/06/2014 Cabinet Increase in construction costs of £110k. 5,165,000 4,685,000 3,285,000 850,000 4,135,000 490,000 60,000 480,000 1,030,000

27/01/2015 Cabinet ***Increase in construction costs of £292k.  Reflect 2nd stage award of HLF. 5,517,000 4,977,000 3,613,396 873,604 4,487,000 490,000 60,000 480,000 1,030,000

**Reflect £30k revenue funding approved by Corporate Board for clerk of works in Capital Project Budget. 5,547,000 5,007,000 3,643,396 873,604 4,517,000 490,000 60,000 480,000 1,030,000

10/03/2015 Council Additional budget of £30,000 to remove moisture from the basement & Council to make £490k payment to Borras if HTH Ltd fail to do so 5,577,000 5,037,000 4,163,396 873,604 5,037,000 0 60,000 480,000 540,000

16/07/2015 Council Approve maximum of £138k cost of HTH & Café fit out 5,655,000 5,175,000 4,301,396 873,604 5,175,000 0 0 480,000 480,000

* The Budget in the NHDC capital programme does not include the purchase of 14 and 15 Brand Street since these transactions are a HTH Ltd responsibility.

** Revenue funding of £30k approved by Corporate Board separately bringing the total budget to £5,007,000.

*** HTH Ltd reported contribution to NHDC capital programme expenditure revised to reflect construction cost contribution of £490,000 only. Kitchen-fit out transactions the responsibility of HTH Ltd.

**** A total of £245,000 of costs incurred prior to the construction contract was reported to Cabinet in December 2013.

***** The total project cost was £10,000 higher when reported in August 2013.  The variation was due to uncertainty around the cost to HTH Ltd of the purchase of 15 Brand Street.

****** Based on the assessment of HTH Ltd's financial standing outlined within the report to Council, anticipated that HTH Ltd would not be in a position to make the £60k expenditure outlay for the kitchen fit-out.

HTH Ltd FundingCouncil FundingProject Total

NHDC Accountancy Services



North Hertfordshire Museum and Community Facility

Reported Movements in Projected Expenditure and Funding

Date Meeting Reason for reporting

15/10/2012 Council Adopting Community partnership scheme

23/04/2013 Council Inclusion of 15 Brand Street – £100k increase in costs to NHDC, additional £180k HTH 

08/08/2013 Council ***** Consider a request for a further “guarantee” by Hitchin Town Hall Ltd (HTH Ltd)

10/12/2013 Cabinet Inclusion of pre project costs.****  Also updated expected funding from HLF following the 1st stage award.

24/06/2014 Cabinet Increase in construction costs of £110k.

27/01/2015 Cabinet ***Increase in construction costs of £292k.  Reflect 2nd stage award of HLF.

**Reflect £30k revenue funding approved by Corporate Board for clerk of works in Capital Project Budget.

10/03/2015 Council Additional budget of £30,000 to remove moisture from the basement & Council to make £490k payment to Borras if HTH Ltd fail to do so 

16/07/2015 Council Approve maximum of £138k cost of HTH & Café fit out

* The Budget in the NHDC capital programme does not include the purchase of 14 and 15 Brand Street since these transactions are a HTH Ltd responsibility.

** Revenue funding of £30k approved by Corporate Board separately bringing the total budget to £5,007,000.

*** HTH Ltd reported contribution to NHDC capital programme expenditure revised to reflect construction cost contribution of £490,000 only. Kitchen-fit out transactions the responsibility of HTH Ltd.

**** A total of £245,000 of costs incurred prior to the construction contract was reported to Cabinet in December 2013.

***** The total project cost was £10,000 higher when reported in August 2013.  The variation was due to uncertainty around the cost to HTH Ltd of the purchase of 15 Brand Street.

****** Based on the assessment of HTH Ltd's financial standing outlined within the report to Council, anticipated that HTH Ltd would not be in a position to make the £60k expenditure outlay for the kitchen fit-out.
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280,000 100,000 100,000 0 100,000 0 0 180,000 180,000

10,000 0 0 0 0 0 0 10,000 10,000

235,000 245,000 349,000 -104,000 245,000 0 0 -10,000 -10,000

110,000 110,000 110,000 0 110,000 0 0 0 0

352,000 292,000 328,396 23,604 352,000 0 0 0 0

30,000 30,000 30,000 0 30,000 0 0 0 0

30,000 30,000 520,000 0 520,000 -490,000 0 0 -490,000

78,000 138,000 138,000 0 138,000 0 -60,000 0 -60,000
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